
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 026              
  Date: 2014-09-23  
  Day:  Tuesday   

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: sunny Noon: sunny 3:00 pm:  sunny 

 Temperature:   7:30 am:   38° Noon: 62° 3:00 pm:  °  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

GVW 

Carpentry 

Masonry 

Painting 

Demolition 

1 

0 

0 

1 

0 

0 

0 

0 

1 

0 

0 

5 

2 

0 

0 

6 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

Total:    2 0 6 8 

 
 

DAILY REPORT 

Activities Today: 

1) GVW is in the process of removing the vaults on the first floor, north wing. 

2) Basement demo is continuing.  Lobby demo is continuing.  

3) Carpenters are installing framework for the new fascia and soffit on the east (front) elevation. 

 

 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects 

 Jennifer Pincus, Kang Architects  



PHOTO INDEX 
 

 

Photo showing vault in the process of being 

demolished. 

 

Photo showing demolition of the lobby 

underway. 

 

Photo showing more demo of the lobby looking 

south into the south wing. 

 

Photo showing the interior finishes removed 

from around the lobby doors. 



 

Photo showing the framing for the fascia and 

soffit installed on the east elevation. 

 


